

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 1 of 8

9/6/05

| REVIEW | 2005 | | | | | | | | | | | | 2006 | | | |
|---|------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-------|------|------|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| AERONAUTICS RESEARCH MISSION DIRECTORATE | | | | | | | | | | | | | | | | |
| APMC | | | | | | | | | | | | | | | | |
| Vehicle Systems Program NAR/ICA (Jones/Fairbairn) | | | | | | | | | | | | | | | | |
| Evaluation & Assessment Group | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | | | | | |
| Review Team Approved | | | | | | | | | | | | | | | | |
| Site Review | | | | | | | | | | | | | | | | |
| Distribute Presentation | | 2/25 | | | | | | | | | | | | | | |
| Cost Analysis Group | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | | | | | | | | | | | | | |
| Cost Analysis Complete | | | | | | | | | | | | | | | | |
| Briefings: | | | | | | | | | | | | | | | | |
| Program Manager Briefing | 1/27 | | | | | | | | | | | | | | | |
| ARMD PMC Briefing | | 3/2 | | | | | | | | | | | | | | |
| Airspace Sys Program IIR/ICA (Thomas/Larson) | | | | | | | | | | | | | | | | |
| Evaluation & Assessment Group | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | | | | | |
| Review Team Approved | | | | | | | | | | | | | | | | |
| Site Review | 1/10 | 1/12 | | | | | | | | | | | | | | |
| Distribute Presentation | | | | 4/1 | | | | | | | | | | | | |
| Briefings: | | | | | | | | | | | | | | | | |
| Program Manager Briefing | | 3/4 | | | | | | | | | | | | | | |
| APMC Briefing | | | 4/6 | | | | | | | | | | | | | |
| AvSSP Security PIR/ICA (Chung/Fairbairn) | | | | | | | | | | | | | | | | |
| Evaluation & Assessment Group | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | 12/15 | | | | |
| Review Team Approved | | | | | | | | | | | | 12/15 | | | | |
| Site Review | | | | | | | | | | | | | 1/9 | | | |
| Distribute Presentation | | | | | | | | | | | | | | | | |
| Cost Analysis Group | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | | | | | | | | | 12/15 | | | | |
| Cost Analysis Complete | | | | | | | | | | | | | | 2/16 | | |
| Briefings: | | | | | | | | | | | | | | | | |
| Program Manager Briefing | | | | | | | | | | | | | | 2/23 | | |
| APMC Briefing | | | | | | | | | | | | | | | | |



Start and End Date



Actual



Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 2 of 8

9/6/05

| REVIEW | 2005 | | | | | | | | | | | | 2006 | | | |
|---|------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| AvSSP Safety NAR/ICA (Chung/Fairbairn) | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | | | | | |
| Review Team Approved | | | | | | | | | | | | | | | | |
| Site Review | | | | | | | | | | | | | | | | |
| Distribute Presentation | | | | | | | | | | | | | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | | | | | | | | | | | | | |
| Cost Analysis Complete | | | | | | | | | | | | | | | | |
| <i>Briefings:</i> | | | | | | | | | | | | | | | | |
| Program Manager Briefing | | | | | | | | | | | | | | | | |
| APMC Briefing | | | | | | | | | | | | | | | | |
| AirSys NExTNAS NAR/ICE (Calloway/Larson) | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | | | | | |
| Review Team Approved | | | | | | | | | | | | | | | | |
| Site Review | | | | | | | | | | | | | | | | |
| Distribute Presentation | | 1/30 | | | | | | | | | | | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | | | | | | | | | | | | | |
| Cost Analysis Complete | | | | | | | | | | | | | | | | |
| <i>Briefings:</i> | | | | | | | | | | | | | | | | |
| Program Manager Briefing | | 1/13 | | | | | | | | | | | | | | |
| ARMD PMC Briefing | | 2/2 | | | | | | | | | | | | | | |



Start and End Date



Actual




Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 3 of 8

9/6/05



Start and End Date



Actual














Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 4 of 8

9/6/05

| REVIEW | 2005 | | | | | | | | | | | | 2006 | | | |
|--|------|-----|-----|---|--|--|--|-----|-----|-----|-----|-----|------|-----|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| Discovery Program PIR/ICA (Thomas/Carpio) | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | 4/25  | | | | | | | | | | | | |
| Review Team Approved | | | | 4/25  | | | | | | | | | | | | |
| Site Review | | | | 4/26  4/27  | | | | | | | | | | | | |
| Distribute Presentation | | | | | | 7/12  | | | | | | | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | 5/2  | | | | | | | | | | | | |
| Cost Analysis Complete | | | | | 5/14  5/27  | | | | | | | | | | | |
| <i>Briefings:</i> | | | | | | | | | | | | | | | | |
| Program Briefing | | | | | 6/6  6/28  | | | | | | | | | | | |
| APMC Briefing (TBD - July/August) | | | | | | | 7/28  | | | | | | | | | |



Start and End Date



Actual




Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 5 of 8

9/6/05



Start and End Date



Actual



Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 6 of 8

9/6/05

| REVIEW | 2005 | | | | | | | | | | | | 2006 | | | |
|--------------------------------------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| SPACE OPERATIONS MISSION DIRECTORATE | | | | | | | | | | | | | | | | |
| APMC | | | | | | | | | | | | | | | | |



Start and End Date



Actual



Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

Page 7 of 8

9/6/05

| REVIEW | 2005 | | | | | | | | | | | | 2006 | | | |
|--|------|-----|------|------|-----|-----|-----|-----|------|------|-------|-------|------|-----|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| EXPLORATION SYSTEMS MISSION DIRECTORATE | | | | | | | | | | | | | | | | |
| APMC | | | | | | | | | | | | | | | | |
| HRSDM SR/ICE (Calloway/Larson) | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | 4/3 | | | | | | | | | | | | |
| Review Team Approved | | 3/2 | | | | | | | | | | | | | | |
| Site Review | | | 3/21 | | | | | | | | | | | | | |
| Distribute Presentation | | | | 4/18 | | | | | | | | | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| CADRe from Project - NA | | | | | | | | | | | | | | | | |
| Cost Reconciliation with Project Complete | | | | 4/21 | | | | | | | | | | | | |
| ICE Complete | | | | 4/17 | | | | | | | | | | | | |
| <i>Briefings:</i> | | | | | | | | | | | | | | | | |
| Program Briefing | | | | 4/19 | | | | | | | | | | | | |
| ESMD/SMD PMC Briefing | | | | 4/21 | | | | | | | | | | | | |
| Constellation Program CoDR/ICA (Flores/TBD) - | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | | | | | | | | |
| Review Team Approved | | | | | | | | | | | | | | | | |
| Site Review | | | | | | | | | | | | | | | | |
| Distribute Presentation | | | | | | | | | | | | | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| Projects Budget and Cost Data to IPAO | | | | | | | | | | | | | | | | |
| Cost Analysis Complete | | | | | | | | | | | | | | | | |
| <i>Briefings:</i> | | | | | | | | | | | | | | | | |
| Program Briefing | | | | | | | | | | | | | | | | |
| APMC Briefing | | | | | | | | | | | | | | | | |
| Lunar Reconnaissance Orbiter (LRO) | | | | | | | | | | | | | | | | |
| <i>Evaluation & Assessment Group</i> | | | | | | | | | | | | | | | | |
| ToR Approved | | | | | | | | | 9/15 | | | | | | | |
| Review Team Approved | | | | | | | | | 9/15 | | | | | | | |
| Site Review (Transition/PNAR) | | | | | | | | | 9/16 | 9/19 | | | | | | |
| Site Review (Confirmation/NAR) | | | | | | | | | | | 11/14 | 11/17 | | | | |
| <i>Cost Analysis Group</i> | | | | | | | | | | | | | | | | |
| Budget and Cost Data to IPAO | | | | | | | | | 9/16 | | | | | | | |
| Preliminary Cost Analysis Complete (TR/PNAR) | | | | | | | | | 9/26 | | | | | | | |
| Cost Analysis Complete (CR/NAR) | | | | | | | | | | | | | | | | |
| <i>Briefings</i> | | | | | | | | | | | | | | | | |
| Transition/PNAR | | | | | | | | | 9/30 | | | | | | | |
| CR/NAR Peer Review - TBD | | | | | | | | | | | | | | | | |
| CR/NAR to APMC | | | | | | | | | | | | | 1/14 | | | |



Start and End Date



Actual



Planned

IPAO INTEGRATED REVIEW MILESTONE SCHEDULE

[illegible]

Start and End Date



Actual

 Planned