

The Spacecraft Design Process

John Ledyard

Caltech

March 2, 2000

Introduction


- The majority costs of spacecraft design are personnel and not hardware.
- Personnel costs are time related.
- Cycle time to design and test a spacecraft is highly variable (6 months to 4 years).
- Therefore it is important to understand the determinants of cycle time to understand costs

Introduction

- The major determinants of cycle time are:
 - Technical difficulty
 - Team effectiveness
 - Concurrency
- The goal is to model these in a measurable way to get at the cost/time tradeoff.

In a perfect world

- Mission planning, design, testing




- Expected time = $1 + n + m$

Add some reality

- Complexity of the problem
 - The probability that unanticipated problems occur
- Efficiency and innovativeness of the team
 - The probability the team can solve the unanticipated problems easily
- Concurrency
 - The probability one can begin testing earlier in the design phase

Complexity of Problem (p)



EQUATIONS

$$E_0 = (1-p)(E_1 + n + 1) + pI(E_0 + n) + p(1-I)(E_0 + n + 1)$$

$$E_1 = (1-p)m + pI(E_1 + m) + p(1-I)(E_0 + m - 1)$$

Solving for E_0 , the solution is:

$$E_0 = (m-p)/(1-p) + (n+1)(1-pI)/(1-p)^2 + p^2I(1-I)/(1-p)^2$$

Example numbers

- $n=2, m=3$
 - Minimum cycle time = 6 months
- $p=3/4$ (relatively hard project)
- If $I=1/5$ (inefficient team), $E_o=48.36$
 - Approximately the time for Pathfinder
- If $I=1/2$, $E=36.75$ (a 24% decrease).
- If $I=4/5$, $E=26.76$ (a further 27% decrease)

Concurrency and Difficulty

Concurrency is measured with two parameters:


① z

* $n-z$ number of stages earlier testing begins

② q

* probability that a problem occurs after early testing

Concurrency (z, t, q)



EQUATIONS

We redefine E_0 .

$$E_0 = 1 + E_2$$

$$E_1 = (1 - q)m + qI(E_1 + m) + q(1 - I)(E_0 + m - 1)$$

$$\begin{aligned} E_2 &= t(E_1 + n - z) + (1 - t)[n + (1 - p)(E_1) + pIE_2 + p(1 - I)(E_0)] \\ &= (E_1 + n - z)(1 - p + tp) + (1 - t)p [z/p + n - z + IE_2 \\ &\quad + (1 - I)E_0] \end{aligned}$$


SPECIAL CASE

When $n=2$, $m=3$, $p=q=3/4$

| | $l=0$ | $l=1/5$ | $l=1/2$ | $l=4/5$ | $l=1$ |
|---------|-------------|-------------|-------------|-------------|-------------|
| $t=0$ | 57 | 48.4 | 36.8 | 26.8 | 21 |
| $t=1/5$ | 37 | 32.4 | 26.1 | 20.7 | 17.5 |
| $t=1/2$ | 25 | 22.8 | 19.8 | 17 | 15.4 |
| $t=4/5$ | 19.4 | 18.3 | 16.8 | 15.3 | 14.4 |
| $t=1$ | 17 | 16.4 | 15.5 | 14.6 | 14 |

Value of E_0 in months

The general model



Expected time to complete = $E_o = \frac{m - q(1 - I)}{1 - q} + \frac{[1 - qI](v + 1 - gI)}{(1 - g)(1 - q)}$

The general model


- v, m , and γ are mixed measures of difficulty, concurrency and the height of the “ready to test” bar
- $0 < I < 1$ is a measure of team effectiveness
- $0 < q < 1$ is the probability of failing testing
 - q and (v, γ) are inversely related

Time to Complete Simulations

- Would prefer explicit solution but for now...
- Monte-Carlo study
- Two cases
 - Easy project, low testing target
 - Hard project, high testing target

Culmulative Distribution -- Data 33? **($q=0.25$, $\gamma=0.25$, $I=\{0.75, 0.5, 0.25\}$)**

$\frac{8}{12}$ $\frac{8}{12}$ $\frac{9}{12}$ # Expected steps




Series1 $I=0.75$
 Series2 $I=0.5$
 Series3 $I=0.25$

$$V=2, m=3$$

Culmulative Distribution -- Data 11?

($q=0.75$, $\gamma=0.75$, $I=\{0.75, 0.5, 0.25\}$)



Faster/Cheaper Tradeoffs

- Cost functions
= $C(m, q, I, v, \gamma)$
- Time to complete
= probability {time through $< T$ }
- Trade-off
Max Prob {time $< T$ }
Subject to $C(m, q, I, v, \gamma) < B_o$

Future Work

- Integrate with the Koenig, Smith, Wall work on measuring team effectiveness.
- Integrate with other work measuring the “riskiness” of projects.
- Model the “ready to test” standard
- Solve for explicit solutions for
 - Prob (stop < T)
 - Variance of stopping time