

Independent Implementation Review (IIR) Checklist

7/2/02

1) Requirements:

Note: since the following questions in this section were addressed at the NAR, the IIR should address them only when there is a change in requirements.

- a) Are the Level I requirements clear and consistent? Are they clear and traceable from Agency policy? Are they being communicated and followed?
- b) Are the Level I requirements reasonable and achievable?
- c) Do minimum and full Mission Success Criteria exist? Are the criteria relevant and measurable?
- d) Are the requirements flowed down from Level I through the appropriate lower levels?
- e) Are the requirements specific and realistic at the appropriate level?
- f) Do the projects within the program directly support a requirement - do they have an "allocation" in support of a program goal?
- g) Are there partners external to NASA with requirements? Does the program clearly understand these external requirements?
- h) To what extent is the program driven by commercial needs? Are commercial viability requirements identified and documented?
- i) Is there a formal process to review and incorporate "lessons learned" from other successful and failed NASA programs and is it being effectively applied?
- j) Are there exit criteria?
- k) Are there requirements for project termination (for poor performance)?

2) Technical Performance:

*Note: since the following questions (marked as ***) were addressed at the NAR, the IIR should address them only when there is a technical change to the baseline.*

- a) Have sufficient trade studies been completed at the mission, element, system and subsystem level? ***
- b) Is there sufficient technical analysis in all elements, systems, subsystems and technical disciplines to provide assurance of the ability to meet the requirements? ***
- c) Is redundancy policy adequate, well understood and communicated to the entire team? Is it being followed? ***
- d) Are all margins adequate?
- e) Validation and verification:
 - i) Is there a credible verification and validation plan?
 - ii) Is the verification matrix complete?
 - iii) Are the processes sound?
 - iv) Are checks in place to ensure processes are being followed?
 - v) Does every process have an owner?
 - vi) Is mission-critical software identified in both the flight and ground systems?
 - vii) Are processes developed for validation of system interfaces? Does verification include use of breadboards, simulation, development hardware and software, and flight articles? Are facilities established for simulation, verification and validation?

- viii) Is independent validation and verification planned for flight and ground software?
- ix) Are plans and procedures in place for normal and contingency testing?
- x) Is time available for contingency testing and training?
- xi) Are tests repeated after configuration changes?
- xii) Are adequate end-to-end tests planned and completed?
- f) Technology readiness:
 - i) Is any new technology needed that has not matured adequately?
 - ii) Has all appropriate new technology been considered?
 - iii) Is any outstanding new technology maturing on schedule?
 - iv) Does it represent acceptable deployment risk?
 - v) Is there a plan in place to train operations personnel on new technology use and limitations?
- g) Operations:
 - i) Has a mission operations concept been documented?
 - ii) Have ground operations been developed and documented?
 - iii) Have appropriate mission ops system (hardware and software) trades been completed?
 - iv) Are there plans to integrate the ops team into the flight hardware development effort to help ensure a qualified ops team?

3) Cost:

- a) Is the updated Independent Life Cycle Cost Estimate (ILCCE) showing that adequate budget remains? Is it phased appropriately?
- b) Are the remaining cost reserves still adequate?
- c) Cost control procedures/processes:
 - i) Is actual cost (full cost) tracked and variance analysis performed?
 - ii) Has Earned Value Management (EVM) been implemented appropriately?
 - iii) Is cost accountability appropriately distributed?
 - iv) Are cost estimates periodically developed by the program?
 - v) Are cost liens/encumbrances tracked?
 - vi) Are workforce levels tracked and plans adjusted as needed?
- d) Is the program's budget accepted and funded by HQ?

4) Schedule:

- a) Is this an integrated logic network or just a task list?
- b) What is the critical path?
- c) What is the 2nd critical path?
- d) What is the difficulty level (technologies, development, etc.) of the items on the critical path? What are high-risk items on the critical path?
- e) How does schedule allow for these difficulties? What is the mitigation plan for high-risk items on the critical path?
- f) What are the constrained dates in the schedule?
- g) How much slack is carried in schedule? Where is it located?
- h) Is slack being used up and thereby threatening the reliability of the schedule?
- i) What are long lead-time items and where are they scheduled?
- j) What is the calendar for schedule (e.g. day week, holidays, shut down, etc.)?

- k) How have non-interruptible test being handled (e.g. thermal, calibration, etc.)?
- l) Are there predecessors and successors for each task?
- m) Does schedule reflect WBS?
- n) Are low, intermediate, and master level schedules integrated?
- o) What is the staffing plan?
- p) Are schedule resources loaded?
- q) What, if any, are potential facility/equipment conflicts?
- r) Is there a schedule baseline and is it under the change management process? If not when planned?
- s) How is rework carried in the schedule?
- t) What is the process for managing and reporting of schedule (especially for very large schedules or program with several partners and contractors)?
- u) Are the time scales for the development decisions and technology readiness reasonable and credible?
- v) Are safety issues considered and maintained as part of cost/schedule trade-offs?

5) Risk Management:

- a) Has a Risk Management Plan been established, approved and utilized; and is it credible?
- b) Does the Risk Management Plan identify how risks are identified, analyzed, tracked and controlled? Is the Plan followed?
- c) Has the acceptable level of risk been identified and bought into at all management levels?
- d) Is the project using it's own risk management process?
- e) Are "unknowns" anticipated and is there margin to deal with them?
- f) Are risks integrated with the cost and schedule estimates?
- g) Are analysis measures in place (Failure Modes and Effects Analysis, Fault Tree Analysis, Probabilistic Risk Assessment)?
- h) Have single-point failures been identified and justified?
- i) Has special attention been given to proper reuse of hardware and software?
- j) Is extensive testing being done in the flight configuration?
- k) Have potential failure scenarios been identified and modeled?
- l) Is there a culture that never stops looking for possible failure modes?
- m) Are risks being mitigated as planned?

6) Management:

- a) Is there a PCA and Program Plan, or Project Plan in place, and is it in compliance with the template in NPG 7120.5A?
- b) Is this the "right" NASA management team? Is this the "A" team?
- c) Is this the "right" contractor team? Is this the "A" team?
- d) Are the Centers working together? Is there duplication of effort? Are the Centers sharing and integrating information and results?
- e) Has the management team dealt with issues effectively thus far?
- f) Has the "right" balance between in-house and contracted work been achieved?
- g) Does the program have sufficient insight and oversight of the contractors?
- h) Are there overtime guidelines in place to prevent burnout?
- i) Have other forces (Political, Agency/Center Management) influenced the program management to do things they really wouldn't otherwise have done?

- j) Does the Program have an appropriate level of foreign involvement? Are safeguards in place to prevent proliferation of sensitive technologies?
- k) Is a plan in place to ensure senior management oversight of the project? How does the PM reporting to 2 people work?
- l) Is there a shortage of personnel relative to staffing plans? If yes, what is being done to remedy this situation?
- m) Is a plan in place to ensure line organization commitment and accountability?
- n) Is a plan in place to mentor new and/or inexperienced managers?
- o) Are extensive peer reviews conducted at the system/subsystem level?
- p) Is there a "product oriented" WBS?
- q) Are there appropriate configuration control/data management/change distribution processes implemented?
- r) Is acquisition strategy/contract type(s) appropriate?
- s) Are there adequate resources available?
- t) Is there a contingency plan?
- u) Is there a descope plan?
- v) Are international agreements, MOU's in place if there is international participation?
- w) Is there an organized, systematic decision making process established, including risk management, to increase the likelihood of achieving overall project objectives? Is it being followed?
- x) Team/communication:
 - i) Are decisions being made in a timely manner?
 - ii) Is "Mission Success First" clearly communicated throughout the organization?
 - iii) Is open communication evident, with all parties having an opportunity to be heard?
 - iv) Is a "Top 10" or something similar reviewed and acted upon weekly?
 - v) Are all team members encouraged to report problems?
 - vi) Do all team members understand that the only real success is mission success?
 - vii) Is safety the number-one priority?
 - viii) Has team chemistry been considered, and personality profiles reviewed?
 - ix) Are people who could not demonstrate teamwork gone?
 - x) Is the team adequately staffed and trained in the processes?
 - xi) Are team members supportive and open with one another, review boards and management?
 - xii) Does the team actively encourage peer reviews?
 - xiii) Does the team understand that arrogance is their number-one enemy?
 - xiv) Does the team understand that "anyone's problem is my problem"?
 - xv) Does the team have assessment metrics, which are evaluated regularly?
- y) Continuity/handovers:
 - i) Are handovers planned?
 - ii) Are special plans in place to ensure a smooth transition?
 - iii) Do core people transition? Who? How many?
 - iv) Is a development-to-operations transition planned?
 - v) Does development-team knowledge exist on the operations team?

- vi) Is a transition from the integration-and-test ground system to new-operations ground system planned? If so, is there a plan and schedule to revalidate databases and procedures?
- vii) Have there been changes in management or other key technical positions? How was continuity ensured?
- viii) Have processes changed? If so, has the associated risk been evaluated?

7) Systems Engineering:

- a) Is this a program driven by systems engineering?
- b) Are the systems engineering efforts effective?
- c) Is systems engineering represented on the senior management staff?
- d) Are the systems engineering personnel adequately trained and are they effective?
- e) Does mission architecture provide adequate data for failure investigation?
- f) Is "Mission Success First" reflected in the trades and systems efforts?
- g) Are action items from internal and independent reviews being addressed?
- h) Is a rigorous change control process in place?
- i) Have design decisions and limitations been documented and communicated?
- j) Is a process of continuous, complete and current documentation in place to support unanticipated personnel changes?
- k) Is electronic/web-based documentation available?

8) Mission Assurance:

- a) Is the staffing level and mix adequate?
- b) Are all phases of the mission staffed?
- c) Is mission assurance conducting high-level oversight to ensure that robust mission success processes are in place?